STAGE 1

INSTALL TEMPORARY SIGNING, STRIPING AND OTHER TRAFFIC CONTROL DEVICES NECESSARY
FOR THE STAGE 1 TRAFFIC CONFIGURATION, INCLUDING THE NECESSARY MODIFICATIONS TO
THE EXISTING GROUND MOUNTED AND OVERHEAD SIGNS.

AFTER THE TEMPORARY CONCRETE BARRIER FOR THE PERMANENT LANE AND SHOULDER
CLOSURE FOR STAGE 1 IS IN PLACE AND TRAFFIC HAS BEEN SHIFTED, THE CONTRACTOR
SHALL PICK UP THE EXISTING BARRELS AND SIGNING LOCATED ALONG THE EASTBOUND
1-290 MEDIAN SHOULDER OVER IL RTE 83 AND DELIVER THEM TO THE DEPARTMENT'S
BIESTERFIELD YARD AT 1101 BIESTERFIELD ROAD, ELK GROVE VILLAGE, IL 60007. THE
CONTRACTOR SHALL CONTACT SHAKER ASFOUR ONE WEEK PRIOR TO PICK UP AT

(847) 956-1501. THE COST OF THIS WORK SHALL BE INCLUDED IN TRAFFIC CONTROL AND
PROTECTION (EXPRESSWAYS).

THE CONTRACTOR SHALL PICK UP THE FABRICATED STRUCTURAL STEEL FOR THE IL RTE 83
STRUCTURES FROM THE DEPARTMENT'S BIESTERFIELD YARD AT 1101 BIESTERFIELD ROAD,
ELK GROVE VILLAGE, IL 60007. THE CONTRACTOR SHALL CONTACT SHAKER ASFOUR ONE
WEEK PRIOR TO PICK UP AT (847) 956-1501.

COMPLETE THE HOT-MIX ASPHALT SHOULDER REMOVAL AND REPLACEMENT
FOR THE LOCATIONS SHOWN ON THE ROADWAY PLANS.

RAFFIC
NB I-355

PRIOR TO THE NORTHBOUND I-355 STRUCTURE OVER US RTE 20, REDUCE TRAFFIC TO TWO

CONSTRUCTION

BEGIN PAVEMENT PATCHING WHERE POSSIBLE UTILIZING LANE CLOSURES IMPLEMENTED IN
THE STAGE IMAINTENANCE OF TRAFFIC PLANS.

1-355 NB & I-355 SB OVER IL 53 (ROHLWING RD.) (SN 022-0137 & SN 022-0138), 1-355
SB & I-355 NB OVER US 20 (LAKE ST.) (SN 022-0111 & SN 022-0112)

1. REPAIR BRIDGE DECK.

2. REMOVE AND REPLACE CONCRETE OVERLAY.

3. RECONSTRUCT DECK JOINTS NEAR EACH PIER WITH PREFORMED JOINT STRIP
SEALS.

4. REPLACE BRIDGE APPROACH SLABS.

5. STABILIZE ABUTMENTS.

6. TRIM BEAM ENDS AT PIN AND LINK CONNECTIONS.

7. BEGIN STAGE 2 WORK FOR FAI 355 STRUCTURES UPON COMPLETION OF FAI 355 STAGE 1
STRUCTURES. FAI 355 STRUCTURES MUST BE COMPLETED BY JUNE 30, 2010.

1-290 WB RAMP TO I-355 SB OVER I-290 & I-355 (SN 022-0094)

1. REPAIR BRIDGE DECK.

2. REPAIR APPROACH SLABS.

3. REMOVE AND REPLACE CONCRETE OVERLAY.

4. CLEAN AND RESEAL RELIEF JOINTS AT THE ENDS OF APPROACH SLABS.

5. CLEAN TROUGH UNDER FINGERPLATE EXPANSION JOINT AT PIER 5 AND BOTH
ABUTMENTS.

6. REPLACE PREFORMED JOINT SEALS WITH SILICONE JOINT SEALS.

1.
2.

4.
5.

6.
1.

1.

I-290 WB & I-290 EB OVER GRAND AVE. (SN 022-0101 & SN 022-0102)

REPAIR BRIDGE DECK.
REPAIR APPROACH SLABS.
REMOVE AND REPLACE CONCRETE OVERLAY.

. RECONSTRUCT DECK JOINTS AT EACH ABUTMENT WITH PREFORMED JOINT STRIP

SEAL.

. REPAIR ABUTMENT BACKWALLS.

CLEAN AND RESEAL RELIEF JOINTS AT THE ENDS OF APPROACH PAVEMENT CONNECTORS.
APPLY CONCRETE SEALER TO PARAPETS AND APPROACH SLABS.

I-290 WB OVER CHURCH RD. (SN 022-0098}

REPAIR BRIDGE DECK.
REPAIR APPROACH SLABS.

. REMOVE AND REPLACE CONCRETE OVERLAY.

RECONSTRUCT DECK JOINTS AT EACH ABUTMENT WITH PREFORMED JOINT STRIP

SEAL.

CLEAN AND RESEAL RELIEF JOINTS AT THE ENDS OF APPROACH PAVEMENT CONNECTORS.
APPLY CONCRETE SEALER TO PARAPETS AND APPROACH SLABS.

REPAIR SLOPEWALL.

1-290 EB OVER CHURCH RD. (SN 022-0099)

REPAIR BRIDGE DECK.

NORTHBOUND LANES AND SHIFT TRAFFIC TO THE OUTSIDE SHOULDER. 2. REPAIR EAST APPROACH SLAB.
2. MAINTAIN TWO NORTHBOUND LANES ON THE OUTSIDE SHOULDER TO THE WESTBOUND . QEELEOﬁ?ggg%T%TE&QL%LX?EE’A?(/;PEIESOZAQ-DOSSERSC%EESlLAsE;SKLL BE 3. REMOVE AND REPLACE CONCRETE OVERLAY.
US-20/LAKE STREET ENTRANCE, AT WHICH POINT A 3RD LANE OF TRAFFIC IS ADDED. " COMPLETED BY 11:59PM ON MAY 19.2010 4. RECONSTRUCT DECK JOINTS AT EACH ABUTMENT WITH PREFORMED JOINT STRIP
TRAFFIC IS OPENED BACK TO THE EXISTING CONFIGURATION NEAR STATION 115+00. : h2010- SEAL.
3. THE FASTBOUND LAKE STREET/US-20 ENTRANCE RAMP TO NORTHBOUND I-355/ 5. RECONSTRUCT WEST ABUTMENT BACKWALL.
WESTBOUND 1-290 IS CLOSED. RAMP TRAFFIC HEADING TO WESTBOUND I-290 IS DETOURED [-290 EB RAMP OVER 1-355 (SN 022-0092) 6. REPLACE WEST BRIDGE APPROACH SLAB.
NORTH ON IL ROUTE 53 TO THE THORNDALE AVENUE ENTRANCE. RAMP TRAFFIC HEADING TO 7. CLEAN AND RESEAL RELIEF JOINTS AT THE ENDS OF APPROACH PAVEMENT CONNECTORS.
EASTBOUND 1-290 IS DETOURED EAST ON US-20/LAKE STREET TO THE ENTRANCE AT YORK L WORK ON SN 022-0092 SHALL NOT BEGIN UNTIL FAL 355 STRUCTURE WORK IS COMPLETE. 8. APPLY CONCRETE SEALER TO PARAPETS AND APPROACH SLABS.
ROAD. 3. REPAIR APPROACH SLABS. STAGE 2
b 1-355 4. REMOVE AND REPLACE CONCRETE OVERLAY.

L omioR 0 e SoUTHBOLD | e vER 1L Rre S5 REDUCE TRAFELC 5, RECONSTRUCT DECK JOINT AT SOUTH ABUTMENT WITH PREFORMED JOINT STRIP INSTALL TEMPORARY SIGNING, STRIPING AND OTHER TRAFFIC CONTROL DEVICES NECESSARY

. HE SOUTH -355 STRUCTURE OVER IL RTE 53, REDU A FOR THE STAGE 2 TRAFFIC CONFIGURATION, INCLUDING THE NECESSARY MODIFICATIONS TO
TO TWO SOUTH BOUND LANES. 3: gtgm ?gguﬁﬁsEﬁl‘[‘)EﬁEﬁizE‘é%ISfE ASXPTPESI%':,DiO%TAZ?SQE?HS;Q%%ENL THE EXISTING GROUND MOUNTED AND OVERHEAD SIGNS.

2. MAINTAIN TWO SOUTHBOUND LANES SHIFTING TRAFFIC TO THE OUTSIDE SHOULDER TO 8. REPLACE PREFORMED JOINT SEAL WITH SILICONE JOINT SEAL AT PIER L.

APPROXIMATELY STA. 88400 AT WHICH POINT TRAFFIC IS OPENED BACK TO THE EXISTING vyt hedthiedih gy Brprieet g ety ity TRAFFIC
CONFIGURATION. 10.ALL CONTRACT ITEMS RELATED TO SN 022-0092 STAGE 1 SHALL BE

3. PRIOR TO THE SOUTHBOUND I-355 TO EASTBOUND I-290 RAMP STRUCTURE, TRAFFIC COMPLETED BY 11:59PM ON AUGUST 3, 2010. NB I-355
WILL BE REDUCED TO ONE LANE AND SHIFTED TO THE RIGHT SHOULDER TO ACCOMMODATE THE
WORK ZONE. 1-290 WB & 1-290 EB OVER ADDISON RD. (SN 022-0095 & SN 022-0104) 1. PRIOR TO THE NORTHBOUND I-355 STRUCTURE OVER US RTE 20, REDUCE TRAFFIC

TO TWO NORTHBOUND LANES AND SHIFT TRAFFIC TO THE INSIDE SHOULDER.
EB 1-290 1. REPAIR BRIDGE DECK. 2. MAINTAIN TWO NORTHBOUND LANES ON THE INSIDE SHOULDER TO THE EASTBOUND
2. REPAIR APPROACH SLABS. US-20/LAKE STREET ENTRANCE, AT WHICH POINT A 3RD LANE OF TRAFFIC IS ADDED.

1. FROM APPROXIMATELY STA. 98+00, TRAFFIC WILL BE REDUCED TO TWO LANES 3. REMOVE AND REPLACE CONCRETE OVERLAY. TRAFFIC IS OPENED BACK TO THE EXISTING CONFIGURATION NEAR STATION 114+00.
EASTBOUND. , 4. RECONSTRUCT DECK JOINTS AT EACH ABUTMENT WITH PREFORMED JOINT STRIP 3. THE WESTBOUND LAKE STREET/US-20 ENTRANCE RAMP TO NORTHBOUND I-355/ WESTBOUND

2. TWO EASTBOUND LANES WILL BE MAINTAINED THROUGHOUT THE CONTRACT LIMITS. SEAL. 1-290 1S CLOSED. RAMP TRAFFIC IS DETOURED NORTH ON IL ROUTE 53 TO THE THORNDALE
WITH SHIFTS TO THE OUTSIDE SHOULDER OCCURRING AT THE BRIDGE STRUCTURES TO 5. CLEAN AND RESEAL RELIEF JOINTS AT THE ENDS OF APPROACH PAVEMENT CONNECTORS. AVENUE ENTRANCE.

ACCOMMODATE THE WORK ZONES. 6. APPLY CONCRETE SEALER TO PARAPETS AND APPROACH SLABS.

3. THE 1-290 EB RAMP OVER I-355 (SN 022-0092) WILL BE CLOSED FOR ONE NIGHT SB 1-355

TO POUR THE CONCRETE OVERLAY. TRAFFIC IS DETOURED WEST ON 1-290 TO THORNDALE I-290 WB & 1-230 EB OVER WOOD DALE RD. (SN 022-0100 & SN 022-0105)

AVENUE. AT THORNDALE AVENUE, TRAFFIC IS ROUTED TO SOUTHBOUND I-355. 1. PRIOR TO THE SOUTHBOUND 1-355 STRUCTURE OVER IL RTE 53, REDUCE TRAFFIC
1. REPAIR BRIDGE DECK. TO TWO SOUTHBOUND LANES.
2. REPAIR APPROACH SLABS. 2. MAINTAIN TWO SOUTHBOUND LANES SHIFTING TRAFFIC TO THE INSIDE SHOULDER AS

WB 1-290 3. REMOVE AND REPLACE CONCRETE OVERLAY. INDICATED ON THE PLAN SHEETS TO ACCOMMODATE THE WORK ZONES TO STA. 86+00 AT
4, RECONSTRUCT DECK JOINTS AT EACH ABUTMENT WITH PREFORMED JOINT STRIP WHICH POINT TRAFFIC IS OPENED BACK TO THE EXISTING CONFIGURATION.

1. FROM THE EASTERN PROJECT LIMITS, THE OUTSIDE 3RD LANE WILL NOT BE OPENED TO SEAL. 3. ON THE SOUTHBOUND I-355 TO EASTBOUND I-290 RAMP STRUCTURE, TWO LANES OF
TRAFFIC. THE LANE CONFIGURATION AND ADVANCED SIGNAGE REQUIRED WEST OF THE 5. REPLACE PINS AT PIN CONNECTIONS. TRAFFIC WILL BE MAINTAINED AND SHFTED TO THE INSIDE SHOULDER AS INDICATED ON THE
PROJECT LIMITS WILL BE COORDINATED WITH CONTRACT 60I5T. 6. REPAIR SUBSTRUCTURE. PLANS.

2. TWO WESTBOUND LANES WILL BE MAINTAINED THROUGHOUT THE CONTRACT LIMITS 7. REPAIR SLOPEWALL.

WITH SHIFTS TO THE OUTSIDE SHOULDER OCCURRING AT THE BRIDGE STRUCTURES TO 8. CLEAN AND RESEAL RELIEF JOINTS AT THE ENDS OF APPROACH PAVEMENT CONNECTORS. EB [-290
ACCOMMODATE THE WORK ZONES. TRAFFIC WILL OPEN TO EXISTING CONFIGURATION AT 9, APPLY CONCRETE SEALER TO PARAPETS AND APPROACH SLABS.
APPROXIMATELY STAION 112+00. 1. THE LANE CLOSURE FROM STAGE 1 WILL REMAIN IN THE SAME LOCATION.

3. THE 1-290 WB RAMP TO I-355 SB OVER I-290 & I-355 (SN 022-0094) WILL BE 1-290 EB & I-290 WB OVER IL 83 - KINGERY HWY. (SN 022-0096 & SN 022-0097) 2. TWO EASTBOUND LANES WILL BE MAINTAINED THROUGHOUT THE CONTRACT LIMITS
CLOSED FOR ONE NIGHT TO POUR THE CONCRETE OVERLAY. TRAFFIC IS DETOURED SOUTH ON WITH SHIFTS TO THE INSDIE SHOULDER OCCURRING AT THE BRIDGE STRUCTURES TO
1-355 TO THE US-20/LAKE STREET INTERCHANGE AND THEN EAST ON LAKE STREET TO 1. STRUCTURE BEAM REPAIRS SHALL BE COMPLETED BY APRIL 10, 2010. ACCOMMODATE THE WORK ZONES.

1-290. 2. REPAIR BRIDGE DECK. 3. THE 1-290 EB RAMP OVER I-355 (SN 022-0092) WILL BE CLOSED FOR ONE NIGHT TO
3. THE PERMANENT LANE CLOSURES FOR SN 022-0094 STAGE 1 CAN BE IN PLACE 3. REPAIR APPROACH SLABS. POUR THE CONCRETE OVERLAY. TRAFFIC IS DETOURED WEST ON I-290 TO THE THORNDALE
FOR A MAXIMUM OF THIRTY-TWO (32) CONSECUTIVE CALENDAR DAYS. 4. REMOVE AND REPLACE CONCRETE OVERLAY. AVENUE INTERCHANGE. AT THORNDALE AVENUE, TRAFFIC IS ROUTED TO SOUTHBOUND I-355.
RECONSTRUCT DECK JOINTS AT EACH ABUTMENT WITH PREFORMED JOINT STRIP
5. SEAL. wB I-290
IL ROUTE 83 6. REPAIR ABUTMENT BACKWALLS.
7. CLEAN AND RESEAL RELIEF JOINTS AT THE ENDS OF APPROACH PAVEMENT CONNECTORS. 1. FROM THE EASTERN PROJECT LIMITS, THE OUTSIDE 3RD LANE WILL BE CLOSED. THE
1. TRAFFIC WILL BE MAINTAINED FOR BEAM REPLACEMENT WORK AS DESCRIBED IN THE 8. REPAIR DAMAGED BEAMS. LANE CONFIGURATION AND ADVANCED SIGNAGE REQUIRED WEST OF THE PROJECT LIMITS WILL
SPECIFICATION “KEEPING THE IL 83 EXPRESSWAY AND EXPRESSWAY RAMPS OPEN TO 9. TRIM BEAM ENDS AT WEST ABLITMENT. BE COORDINATED WITH CONTRACT GOI5T.
TRAFFIC” 10. APPLY CONCRETE SEALER TO PARAPETS AND APPROACH SLABS. 2. TWO WESTBOUND LANES WILL BE MAINTAINED THROUGHOUT THE CONTRACT LIMITS
WITH SHIFTS OCCURRING TO THE INSDIE SHOULDER AT THE BRIDGE STRUCTURES TO
ACCOMMODATE THE WORK ZONES.
THE 1-290 WB RAMP TO I-355 SB OVER I-290 & 1-355 (SN 022-0094) WILL BE
CLOSED FOR ONE NIGHT TO POUR THE CONCRETE OVERLAY. TRAFFIC IS DETOURED SOUTH ON
1-355 TO THE US-20/LAKE STREET INTERCHANGE AND THEN EAST ON LAKE STREET TO
1-290.
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